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Update on the Feasibility Study (FS)

DTSC plans to issue comments on the FS in early October. The FS provides an
analysis of various alternatives for the cleanup of contaminated groundwater both onsite
and offsite.

Hydraulic Containment System

The hydraulic containment system (HCS) has been in operations since March 20, 2008.
Through June 2008, the HCS has removed approximately 544,400 gallons of
groundwater and has recovered approximately 44.91 pounds of volatile organic
compounds. The HCS was up 98.8% of the time. Separately, DTSC has instructed Wyle
to decommission Areas F and H 2-PHASE Extraction Remediation System (system).
The effectiveness of the system has decreased over time, and that continued operation
is neither technically nor economically feasible. Additionally, the encouraging results
associated with the effectiveness of the in-situ chemical oxidation test, the effectiveness
of natural attenuation, and proposed remediation in the Feasibility Study, further
eliminates the need for the operation of the system. DTSC had instructed Wyle to move
the extraction wells towards the northwest area as part of the HCS to control further
migration of contaminated groundwater offsite.

Activities completed last week
Onsite:
e Continued operations of HCS; Conducted routine operations and maintenance

(O&M) for HCS;
e Conducted O&M activities for soil vapor extraction system;
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Activities planned for this week

Onsite:

e Continue O&M activities for soil vapor extraction system;
e Perform O&M activities for HCS.



